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ESTIMATE RUN 06/20/2013

ESTIMATE SUMMARY 14:37:21

CONTID: C18955R        ESTIMATE NO: 0004 PROG 2005

PCN: 18955R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 / US 24 BRIDGE REPAIRS PERCENT TIME:

PROJECT NO: BR0252-422                    

I-25 / US 24 BRIDGE REPAIRS

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 06/17/2013 DATE TIME STARTED 12/24/2012

2180 E. 74TH PLACE DATE LET 11/29/2012 DATE WORK BEGAN

 DATE AWARDED 12/10/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/21/2012 DATE ACCEPTED

DENVER CO 80229     303-288-4140 DATE NOTICE TO PROCEED 12/24/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,858,086.70 PARTICIPATING $ $ 130,018.26

AWARD PROJECT AMT: 1,736,500.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 40,708.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -640.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

WORK DAYS

WORK DAYS

38.76%

1,750,180.45

130,018.26

170,727.18

170,086.31

$

$

$

$

1,107,906.25

0.00

1,107,906.25

135,082.92

1,242,989.17

-26,047.51

0.00

1,216,941.66

0.00

AMOUNT DUE 1,216,941.66 170,086.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 170,086.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

52.0 TIME ALLOW: 156

ORIG TIME ALLOW: 150
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Removal of Nests 0.000

0.000

240-00010  
 

10.000

HOUR

165.00000 0.000.000

0.00

0010 *Netting 0.000

0.000

240-00020  
 

10.000

SY  

165.00000 0.000.000

0.00

0012 Added Item (Lump Sum)/ Asbestos Sampling Str. I-17-CD 1.000

0.000

900-00014  
 

1.000

L S 

2,021.00000 2,021.001.000

0.00

0015 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

131,000.00000 131,000.001.000

0.00

0016 F/A Mobilization Added by Change Order #005 1.382

0.000

700-70015  
 

1.382

F A 

35,000.00000 48,370.001.382

0.00

0020 *Public Information Services 0.700

0.100

626-01000  
 

1.000

L S 

5,800.00000 4,640.000.800

580.00

0021 Pvmt Mkg Paint (Waterborne) Added by CO #005 34.000

0.000

627-00011  
 

34.000

GAL 

55.00000 1,870.0034.000

0.00

0023 Epoxy Pvmt Mkg Added by CO #005 32.000

0.000

627-00005  
 

32.000

GAL 

390.00000 12,480.0032.000

0.00

0024 Flagging Added by CO #005 120.000

0.000

630-00000  
 

120.000

HOUR

36.00000 4,320.00120.000

0.00

0025 *Traffic Control Inspection 68.000

13.000

630-00007  
 

81.000

DAY 

115.00000 9,315.0081.000

1,495.00

0030 *Traffic Control Management 41.000

15.000

630-00012  
 

150.000

DAY 

700.00000 39,200.0056.000

10,500.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0035 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

20.000

EACH

1,150.00000 0.000.000

0.00

0040 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

6.000

EACH

60.00000 0.000.000

0.00

0045 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

6.000

EACH

60.00000 0.000.000

0.00

0050 *Construction Traffic Sign (Panel Size A) 14.500

1.000

630-80341  
 

31.000

EACH

60.00000 930.0015.500

60.00

0055 *Construction Traffic Sign (Panel Size B) 32.000

1.000

630-80342  
 

66.000

EACH

60.00000 1,980.0033.000

60.00

0060 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

12.000

EACH

60.00000 360.006.000

0.00

0065 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

5,800.00000 11,600.002.000

0.00

0070 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

8.000

EACH

950.00000 2,375.002.500

0.00

0075 *Drum Channelizing Device 120.000

0.000

630-80360  
 

240.000

EACH

17.50000 2,100.00120.000

0.00

0077 Traffic Cone 75.000

10.500

630-80380  
 

171.000

EACH

7.60000 649.8085.500

79.80

0080 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

23,000.00000 23,000.001.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0100 F/A On-The-Job Trainee 416.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 416.00416.000

0.00

0105 F/A Hotel Vouchers 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0110 F/A Soundwall Architectural Repairs 0.000

0.000

700-70035  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0115 F/A Erosion Control 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0117 F/A Traf Ctrl for Installation Added Item by CO #005 1.869

0.000

700-70492  
 

1.869

F A 

10,000.00000 18,690.001.869

0.00

0545 Added Item (Dollar)/ Cell Phone for CDOT Inspector 242.000

0.000

900-00006  
 

242.000

DOL 

1.00000 242.00242.000

0.00

0550 Added Item (Lump Sum)/ CMO 002 0.210

0.140

900-00014  
 

1.000

L S 

55,696.46000 19,493.760.350

7,797.50

CAT 335,052.5620,572.30994,944.06CURRENT AMT0200 $ $ $
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0300 Structure I-17-GV 

0125 Removal of Expansion Device 273.000

0.000

202-00504  
 

273.000

LF  

116.00000 31,668.00273.000

0.00

0130 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0135 Bridge Expansion Device (0-4 Inch) 273.000

0.000

518-01004  
 

273.000

LF  

215.00000 58,695.00273.000

0.00

0136 Added Item (Day)/ WELDING CMO 002 7.000

0.000

900-00005  
 

7.000

DAY 

704.00000 4,928.007.000

0.00

0137 Added Item (Day)/ ADDITIONAL CREW CMO OO2 14.000

0.000

900-00005  
 

14.000

DAY 

739.68000 10,355.5214.000

0.00

0140 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0141 Conc CL D (Bridge) (Spec) CMO 002 23.700

0.000

601-03041  
 

23.700

CY  

1,368.99000 32,445.0623.700

0.00

0145 Reinforcing Steel (Epoxy Coated) 2,954.000

0.000

602-00020  
 

2,954.000

LB  

2.00000 5,908.002,954.000

0.00

CAT 143,999.580.00143,999.58CURRENT AMT0300 $ $ $

CAT NO0301 Structure I-17-DG 

0150 Removal of Bridge Railing 0.000

0.000

202-00425  
 

303.000

LF  

10.00000 0.000.000

0.00

0155 Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

3,450.00000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0301 Structure I-17-DG 

0160 Transition Type 3H 0.000

0.000

606-01380  
 

1.000

EACH

2,600.00000 0.000.000

0.00

0165 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

303.000

LF  

115.00000 0.000.000

0.00

CAT 0.000.0043,925.00CURRENT AMT0301 $ $ $

CAT NO0302 Structure I-17-HF 

0170 Removal of Expansion Device 164.000

0.000

202-00504  
 

164.000

LF  

116.00000 19,024.00164.000

0.00

0175 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0180 Bridge Expansion Device (0-4 Inch) 164.000

0.000

518-01004  
 

164.000

LF  

215.00000 35,260.00164.000

0.00

0181 Added Item (Day)/ WELDING CMO 002 5.500

0.000

900-00005  
 

6.000

DAY 

704.00000 3,872.005.500

0.00

0182 Added Item (Day)/ ADDITIONAL CREW CMO 002 9.000

0.000

900-00005  
 

10.000

DAY 

739.68000 6,657.129.000

0.00

0185 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0186 Conc CL D (Bridge) (Spec) CMO 002 15.000

0.000

601-03041  
 

16.500

CY  

1,368.99000 20,534.8515.000

0.00

0190 Reinforcing Steel (Epoxy Coated) 1,901.000

0.000

602-00020  
 

1,901.000

LB  

2.00000 3,802.001,901.000

0.00

CAT 89,149.970.0092,295.14CURRENT AMT0302 $ $ $
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0303 Structure I-17-LU 

0195 Removal of Expansion Device 0.000

121.000

202-00504  
 

121.000

LF  

116.00000 14,036.00121.000

14,036.00

0200 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0205 Bridge Expansion Device (0-4 Inch) 0.000

121.000

518-01004  
 

121.000

LF  

215.00000 26,015.00121.000

26,015.00

0205 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 inch) 120.000

-120.000LF  

89.88000 0.000.000

-10,785.60

0206 Added Item (Day)/ Welding CMO 002 0.000

6.000

900-00005  
 

8.000

DAY 

704.00000 4,224.006.000

4,224.00

0207 Added Item (Day)/ Added Crew CMO 002 0.000

8.000

900-00005  
 

9.000

DAY 

739.68000 5,917.448.000

5,917.44

0210 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0211 Conc CL D (Bridge) (Spec) CMO 002 0.000

12.900

601-03041  
 

15.900

CY  

1,368.99000 17,659.9712.900

17,659.97

0215 Reinforcing Steel (Epoxy Coated) 0.000

1,262.000

602-00020  
 

1,262.000

LB  

2.00000 2,524.001,262.000

2,524.00

CAT 70,376.4159,590.8176,631.06CURRENT AMT0303 $ $ $

CAT NO0304 Structure I-17-LT 

0220 Removal of Expansion Device 80.000

41.000

202-00504  
 

121.000

LF  

116.00000 14,036.00121.000

4,756.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0304 Structure I-17-LT 

0225 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0230 Bridge Expansion Device (0-4 Inch) 80.000

41.000

518-01004  
 

121.000

LF  

215.00000 26,015.00121.000

8,815.00

0230 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 41.000

-41.000LF  

89.88000 0.000.000

-3,685.08

0231 Added Item (Day)/ Welding CMO 002 2.000

2.000

900-00005  
 

8.000

DAY 

704.00000 2,816.004.000

1,408.00

0232 Added Item (Day)/ Added Crew CMO 002 4.000

2.000

900-00005  
 

9.000

DAY 

739.68000 4,438.086.000

1,479.36

0235 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

7.600

CY  

585.00000 0.000.000

0.00

0236 Conc CL D (Bridge) (Spec) CMO 002 7.600

4.100

601-03041  
 

16.000

CY  

1,368.99000 16,017.1811.700

5,612.86

0240 Reinforcing Steel (Epoxy Coated) 897.000

428.000

602-00020  
 

1,325.000

LB  

2.00000 2,650.001,325.000

856.00

CAT 65,972.2619,242.1481,339.96CURRENT AMT0304 $ $ $

CAT NO0305 Structure I-17-LR 

0245 Removal of Expansion Device 122.000

0.000

202-00504  
 

122.000

LF  

116.00000 14,152.00122.000

0.00

0250 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0305 Structure I-17-LR 

0255 Bridge Expansion Device (0-4 Inch) 122.000

0.000

518-01004  
 

122.000

LF  

215.00000 26,230.00122.000

0.00

0255 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 0.000

0.000LF  

89.88000 0.000.000

0.00

0256 Added Item (Day)/ Welding CMO 002 5.000

0.000

900-00005  
 

8.000

DAY 

704.00000 3,520.005.000

0.00

0257 Added Item (Day)/ Additional Crew CMO 002 7.000

0.000

900-00005  
 

9.000

DAY 

739.68000 5,177.767.000

0.00

0260 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

11.300

CY  

585.00000 0.000.000

0.00

0261 Conc CL D (Bridge) (Spec) CMO 002 11.300

0.000

601-03041  
 

16.200

CY  

1,368.99000 15,469.5911.300

0.00

0265 Reinforcing Steel (Epoxy Coated) 1,473.000

0.000

602-00020  
 

1,473.000

LB  

2.00000 2,946.001,473.000

0.00

CAT 67,495.350.0084,405.26CURRENT AMT0305 $ $ $

CAT NO0306 Structure I-17-LS 

0270 Removal of Expansion Device 0.000

30.000

202-00504  
 

122.000

LF  

116.00000 3,480.0030.000

3,480.00

0275 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0280 Bridge Expansion Device (0-4 Inch) 0.000

30.000

518-01004  
 

122.000

LF  

215.00000 6,450.0030.000

6,450.00
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PCN: 18955R-BID   ESTIMATE RUN

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 Structure I-17-LS 

0280 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 122.000

-30.000LF  

89.88000 8,268.9692.000

-2,696.40

0281 Added Item (Day)/ Welding CMO 002 0.000

0.000

900-00005  
 

8.000

DAY 

704.00000 0.000.000

0.00

0282 Added Item (Day)/ Added Crew CMO 002 0.000

2.000

900-00005  
 

9.000

DAY 

739.68000 1,479.362.000

1,479.36

0285 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0286 Conc CL D (Bridge) (Spec) CMO 002 0.000

3.000

601-03041  
 

16.200

CY  

1,368.99000 4,106.973.000

4,106.97

0290 Reinforcing Steel (Epoxy Coated) 0.000

313.000

602-00020  
 

732.000

LB  

2.00000 626.00313.000

626.00

CAT 24,411.2913,445.9376,312.76CURRENT AMT0306 $ $ $

CAT NO0307 Structure K-18-FB 

0295 Forced Accounts EagleRidge Repairs (K-18-FB) 0.000

0.000

700-70036  
 

200,000.000

F A 

1.00000 0.000.000

0.00

CAT 0.000.00200,000.00CURRENT AMT0307 $ $ $

CAT NO0308 Structure I-17-JA 

0300 Modify Bridge Expansion Device 0.000

0.000

210-00410  
 

1.000

EACH

15,000.00000 0.000.000

0.00

CAT 0.000.0015,000.00CURRENT AMT0308 $ $ $

CAT NO0309 Structure I-17-JC 

0301 Rem Asphalt Mat (Planing) Added by CO #005 3,691.000

0.000

202-00240  
 

3,691.000

SY  

6.50000 23,991.503,691.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0309 Structure I-17-JC 

0305 Removal of Expansion Device 0.000

0.000

202-00504  
 

133.000

LF  

116.00000 0.000.000

0.00

0306 HMA (Patching) (Asph) Added by CO #005 0.000

0.000

403-00720  
 

0.000

TON 

350.00000 0.000.000

0.00

0307 HMA (Gr SX) (100) (PG 64-28) Added by CO #005 315.610

0.000

403-34851  
 

315.610

TON 

130.00000 41,029.30315.610

0.00

0310 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0315 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

133.000

LF  

215.00000 0.000.000

0.00

0315 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 133.000

0.000LF  

89.88000 11,954.04133.000

0.00

0316 Added Item (Day)/ Welding CMO 002 0.000

0.000

900-00005  
 

6.000

DAY 

704.00000 0.000.000

0.00

0320 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0321 Conc CL D (Bridge) (Spec) CMO 002 0.000

0.000

601-03041  
 

10.700

CY  

1,368.99000 0.000.000

0.00

0322 Added Item (Day)/ Added Crew CMO 002 0.000

0.000

900-00005  
 

9.000

DAY 

739.68000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0309 Structure I-17-JC 

0325 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

1,061.000

LB  

2.00000 0.000.000

0.00

CAT 76,974.840.00136,695.11CURRENT AMT0309 $ $ $

CAT NO0310 Structure I-17-JL 

0330 Removal of Expansion Device 0.000

0.000

202-00504  
 

116.000

LF  

116.00000 0.000.000

0.00

0331 Rem Asphalt Mat (Planing) Added by CO #005 2,766.000

0.000

202-00240  
 

2,766.000

SY  

6.50000 17,979.002,766.000

0.00

0333 HMA (Patching) (Asph) Added by CO #005 0.000

0.000

403-00720  
 

0.000

TON 

350.00000 0.000.000

0.00

0334 HMA (Gr SX) (100) (PG 64-28) Added by CO #005 276.070

0.000

403-34851  
 

276.070

TON 

130.00000 35,889.10276.070

0.00

0335 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0340 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

111.000

LF  

215.00000 0.000.000

0.00

0340 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 111.000

0.000LF  

89.88000 9,976.68111.000

0.00

0341 Added Item (Day)/ Welding CMO 002 0.000

0.000

900-00005  
 

6.000

DAY 

704.00000 0.000.000

0.00

0342 Added Item (Day)/ Added Crew CMO 002 0.000

0.000

900-00005  
 

9.000

DAY 

739.68000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0310 Structure I-17-JL 

0345 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0346 Conc CL D (Bridge) (Spec) CMO 002 0.000

0.000

601-03041  
 

9.000

CY  

1,368.99000 0.000.000

0.00

0350 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

939.000

LB  

2.00000 0.000.000

0.00

CAT 63,844.780.00116,269.13CURRENT AMT0310 $ $ $

CAT NO0311 Structure I-17-JD 

0351 Rem Asphalt Mat (Planing) Added by CO #005 2,280.000

0.000

202-00240  
 

2,280.000

SY  

6.50000 14,820.002,280.000

0.00

0352 HMA (Patching) (Asph) Added by CO #005 0.000

0.000

403-00720  
 

0.000

TON 

350.00000 0.000.000

0.00

0353 HMA (Gr SX) (100) (PG 64-28) Added by CO #005 162.540

0.000

403-34851  
 

162.540

TON 

130.00000 21,130.20162.540

0.00

0355 Removal of Expansion Device 0.000

0.000

202-00504  
 

111.000

LF  

116.00000 0.000.000

0.00

0360 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0365 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

116.000

LF  

215.00000 0.000.000

0.00

0365 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 116.000

0.000LF  

89.88000 10,426.08116.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0311 Structure I-17-JD 

0366 Added Item (Day)/ Welding CMO 002 0.000

0.000

900-00005  
 

6.000

DAY 

704.00000 0.000.000

0.00

0367 Added Item (Day)/ Added Crew CMO 002 0.000

0.000

900-00005  
 

9.000

DAY 

739.68000 0.000.000

0.00

0370 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0371 Conc CL D (Bridge) (Spec) CMO 002 0.000

0.000

601-03041  
 

9.300

CY  

1,368.99000 0.000.000

0.00

0375 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

887.000

LB  

2.00000 0.000.000

0.00

CAT 46,376.280.0099,152.93CURRENT AMT0311 $ $ $

CAT NO0312 Structure I-17-JM 

0376 Rem Asphalt Mat (Planing) Added by CO #005 371.000

0.000

202-00240  
 

371.000

SY  

6.50000 2,411.50371.000

0.00

0377 Rem of Asph Mat (Planing)(Spec) Added by CO #005 13.000

0.000

202-00241  
 

13.000

CY  

1,836.00000 23,868.0013.000

0.00

0378 Rem Port Present Str (1) Added by CO #005 0.000

0.000

202-00450  
 

0.000

SY  

110.00000 0.000.000

0.00

0379 Rem Port Present Str (2) Added by CO #005 0.000

0.000

202-00453  
 

0.000

SY  

225.00000 0.000.000

0.00

0380 Removal of Expansion Device 0.000

0.000

202-00504  
 

111.000

LF  

116.00000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0312 Structure I-17-JM 

0381 HMA (Patching) (Asph) Added by CO #005 16.960

0.000

403-00720  
 

16.960

TON 

350.00000 5,936.0016.960

0.00

0382 HMA (Gr SX) (100) (PG 64-28) Added by CO #005 288.650

0.000

403-34851  
 

288.650

TON 

130.00000 37,524.50288.650

0.00

0385 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0387 Waterproofing (Membrane) Added by CO #005 1,873.000

0.000

515-00120  
 

1,873.000

SY  

16.50000 30,904.501,873.000

0.00

0390 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

111.000

LF  

215.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 111.000

0.000LF  

89.88000 9,976.68111.000

0.00

0391 Added Item (Day)/ Welding CMO 002 0.000

0.000

900-00005  
 

6.000

DAY 

704.00000 0.000.000

0.00

0392 Added Item (Day)/ Added Crew CMO 002 0.000

0.000

900-00005  
 

9.000

DAY 

739.68000 0.000.000

0.00

0395 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0396 Conc CL D (Bridge) (Spec) CMO 002 0.000

0.000

601-03041  
 

8.900

CY  

1,368.99000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0312 Structure I-17-JM 

0400 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

897.000

LB  

2.00000 0.000.000

0.00

CAT 110,621.180.00162,244.63CURRENT AMT0312 $ $ $

CAT NO0313 Structure I-17-IX 

0405 Removal of Expansion Device 0.000

0.000

202-00504  
 

118.000

LF  

116.00000 0.000.000

0.00

0406 Rem Asphalt Mat (Planing) Added Item by CO #005 2,136.000

0.000

202-00240  
 

2,136.000

SY  

6.50000 13,884.002,136.000

0.00

0408 HMA (Patching) (Asph) Added by CO #005 0.000

0.000

403-00720  
 

0.000

TON 

350.00000 0.000.000

0.00

0409 HMA (Gr SX) (100) (PG 64-28) Added by CO #005 139.000

0.000

403-34851  
 

139.000

TON 

130.00000 18,070.00139.000

0.00

0410 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0415 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

118.000

LF  

215.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 118.000

0.000LF  

89.88000 10,605.84118.000

0.00

0416 Added Item (Day)/ Welding CMO 002 0.000

0.000

900-00005  
 

6.000

DAY 

704.00000 0.000.000

0.00

0417 Added Item (Day)/ Added Crew CMO 002 0.000

0.000

900-00005  
 

9.000

DAY 

739.68000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0313 Structure I-17-IX 

0420 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0421 Conc CL D (Bridge) (Spec) CMO 002 0.000

0.000

601-03041  
 

9.700

CY  

1,368.99000 0.000.000

0.00

0425 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

961.000

LB  

2.00000 0.000.000

0.00

CAT 42,559.840.0097,094.32CURRENT AMT0313 $ $ $

CAT NO0314 Structure I-17-IY 

0430 Removal of Expansion Device 0.000

0.000

202-00504  
 

118.000

LF  

116.00000 0.000.000

0.00

0431 Rem Asphalt Mat (Planing) Added by CO #005 1,624.000

0.000

202-00240  
 

1,624.000

SY  

6.50000 10,556.001,624.000

0.00

0433 HMA (Patching) (Asph) Added by CO #005 0.000

0.000

403-00720  
 

0.000

TON 

350.00000 0.000.000

0.00

0434 HMA (Gr SX) (100) (PG 64-28) Added by CO #005 152.340

0.000

403-34851  
 

152.340

TON 

130.00000 19,804.20152.340

0.00

0435 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0440 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

118.000

LF  

215.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 118.000

0.000LF  

89.88000 10,605.84118.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0314 Structure I-17-IY 

0441 Added Item (Day)/ Welding CMO 002 0.000

0.000

900-00005  
 

6.000

DAY 

704.00000 0.000.000

0.00

0442 Added Item (Day)/ Added Crew CMO 002 0.000

0.000

900-00005  
 

9.000

DAY 

739.68000 0.000.000

0.00

0445 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

585.00000 0.000.000

0.00

0446 Conc CL D (Bridge) (Spec) CMO 002 0.000

0.000

601-03041  
 

9.700

CY  

1,368.99000 0.000.000

0.00

0450 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

961.000

LB  

2.00000 0.000.000

0.00

CAT 40,966.040.0095,500.52CURRENT AMT0314 $ $ $

CAT NO0315 Structure I-17-IZ 

0455 Structure Excavation 0.000

0.000

206-00000  
 

10.000

CY  

115.00000 0.000.000

0.00

0460 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

8.000

CY  

280.00000 0.000.000

0.00

0465 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0466 Temporary Bridge Deck CMO 002 0.000

0.000

509-08120  
 

432.000

SF  

143.11000 0.000.000

0.00

0470 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

60.000

LF  

215.00000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 Structure I-17-IZ 

0470 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 Inch) 60.000

0.000LF  

89.88000 5,392.8060.000

0.00

0475 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

5.700

CY  

585.00000 0.000.000

0.00

0480 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

857.000

LB  

2.00000 0.000.000

0.00

CAT 5,392.800.0083,162.02CURRENT AMT0315 $ $ $

CAT NO0316 Structure I-17-JG 

0485 Removal of Expansion Device 0.000

0.000

202-00504  
 

42.400

LF  

116.00000 0.000.000

0.00

0490 Provide Temporary Support 0.000

0.000

509-08100  
 

1.000

L S 

3,600.00000 0.000.000

0.00

0495 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0496 Temporary Bridge Deck CMO 002 0.000

0.000

509-08120  
 

336.000

SF  

143.11000 0.000.000

0.00

0500 Bridge Expansion Device (0-9 Inch) 0.000

0.000

518-01009  
 

42.400

LF  

1,600.00000 0.000.000

0.00

0500 MATERIAL ALLOWANCE Bridge Expansion Joint (0 -9 Inch) 0.000

42.000LF  

689.00000 28,938.0042.000

28,938.00

0505 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

5.300

CY  

585.00000 0.000.000

0.00
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PCN: 18955R-BID   ESTIMATE RUN 06/20/2013

PROJECT: BR0252-422                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:21

CUMULATIVE
AMOUNT

CAT NO0316 Structure I-17-JG 

0510 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

1,500.000

LB  

2.00000 0.000.000

0.00

CAT 28,938.0028,938.00130,543.86CURRENT AMT0316 $ $ $

CAT NO0317 Structure I-17-KB 

0515 Removal of Expansion Device 0.000

0.000

202-00504  
 

42.400

LF  

116.00000 0.000.000

0.00

0520 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

42.00000 0.000.000

0.00

0521 Temporary Bridge Deck CMO 002 0.000

0.000

509-08120  
 

336.000

SF  

143.11000 0.000.000

0.00

0525 Bridge Expansion Device (0-9 Inch) 0.000

0.000

518-01009  
 

42.400

LF  

1,600.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE Bridge Expansion Device (0 - 9 Inch) 0.000

42.000LF  

689.00000 28,938.0042.000

28,938.00

0530 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

4.800

CY  

585.00000 0.000.000

0.00

0535 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

1,500.000

LB  

2.00000 0.000.000

0.00

CAT 28,938.0028,938.00126,651.36CURRENT AMT0317 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0540 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

640.00000 1,920.003.000

0.00

CAT 1,920.000.001,920.00CURRENT AMT0400 $ $ $

$ 1,242,989.18170,727.18$2,858,086.70$CURRENT AMTPROJECT TOTAL


